DOANE LAKE AREA PROJECTS
EPA AND DEQ, 1/4-LY STATUS MEETING

SEPTEMBER XX, 2009

RHONE POULENC SITE STATUS

Source Control

SCE Report- Second Draft Source Control Evaluation (SCE) report expected
December 20009.

Groundwater
— Fill/Alluvial water-bearing zone (WBZ)

= Shallow Plant Groundwater Plume — Groundwater Extraction
Treatment System (GETS) Interim Remedial Action (IRAM). System
operating since 1983 and expanded in 2005.

= Shallow Offsite Groundwater Plume — Outfall 22B IRAM. Lining of
entire Outfall 22B stormwater system to be completed fall 2009.

= Arkema Lots 1 and 2 — Additional sampling to define extents of
potential dioxin/furan and pesticide plumes. Groundwater sampling to
be completed summer 2009.

— Deep Gravel /Basalt (WBZ)

= Deep Gravel/Basalt Plume — North Front Avenue (NFA) IRAM. Five
extraction wells installed. Long-term pumping test to start summer
20009.

= Basalt Zone Characterization — Five deep basalt borings completed.
Two additional Arkema Lots 1 and 2 borings to be completed summer
2009.

Stormwater — Plant area stormwater contained and treated at onsite water treatment
plant. Full evaluation of stormwater pathway to be presented in Source Control
Evaluation

Erodible Soils
— Uplands — None
— Riverbank — Historical Drainage Ditch bank to be evaluated as part of Source

Control Evaluation.
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Remedial Investigation/Baseline Human Health & Ecological Risk

Assessment
RI - Draft RI report expected March 2010.
IRAMS/ICSMs —

(0]

Facilities Structures IRAM — demolition of subsurface utilities and
foundations and temporary capping of insecticide and herbicide areas.
Completed 2004.

GETS IRAM - expansion of herbicide area pump and treat system.
Completed 2005.

West Doane Lake IRAM - stabilization and capping of West Doane Lake
sediments. To start Spring 2010.

City Outfall 22B Grouting ISCM — flow reduction of 50%. Dry whether flow
and COls still present. Completed 2007.

City Outfall 22B Stormwater System and Lateral Lining ISCM — cleanout to
started August 12, 2009. Lining to be completed by fall 20009.

NFA Enhanced Bioremediation/In-situ Chemical Oxidation ISCM Pilot Study
— failed 2007.

NFA Pumping and Treat ISCM - pilot study to begin summer 2009 following
resolution of access issues.

North Doane Lake IRAM — DEQ requested revised risk assessment.
Following approval of risk assessments a focused feasibility study to be
developed.

HH/BRA- review complete, DEQ will request the document be revised and
resubmitted as part of RI report.

ES- not yet initiated although meetings have been convened to discuss site-wide
remedy. Scope of FS likely to include combinations of soil removal; NAPL zone
containment wall and stabilization technologies; and groundwater hydraulic
control, containment, treatment, and discharge; site capping.
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Source Control

SCE Report- Second Draft Source Control Evaluation (SCE) report expected December 2009.

Groundwater

· Fill/Alluvial water-bearing zone (WBZ)

· Shallow Plant Groundwater Plume – Groundwater Extraction Treatment System (GETS) Interim Remedial Action (IRAM). System operating since 1983 and expanded in 2005.

· Shallow Offsite Groundwater Plume – Outfall 22B IRAM. Lining of entire Outfall 22B stormwater system to be completed fall 2009.

· Arkema Lots 1 and 2 – Additional sampling to define extents of potential dioxin/furan and pesticide plumes. Groundwater sampling to be completed summer 2009.

· Deep Gravel /Basalt (WBZ)

· Deep Gravel/Basalt Plume – North Front Avenue (NFA) IRAM. Five extraction wells installed. Long-term pumping test to start summer 2009.  

· Basalt Zone Characterization – Five deep basalt borings completed. Two additional Arkema Lots 1 and 2 borings to be completed summer 2009.

Stormwater – Plant area stormwater contained and treated at onsite water treatment plant. Full evaluation of stormwater pathway to be presented in Source Control Evaluation.

Erodible Soils 

· Uplands – None

· Riverbank – Historical Drainage Ditch bank to be evaluated as part of Source Control Evaluation.




Remedial Investigation/Baseline Human Health & Ecological Risk Assessment

RI – Draft RI report expected March 2010.

IRAMs/ICSMs – 

· Facilities Structures IRAM – demolition of subsurface utilities and foundations and temporary capping of insecticide and herbicide areas. Completed 2004.

· GETS IRAM – expansion of herbicide area pump and treat system. Completed 2005.

· West Doane Lake IRAM – stabilization and capping of West Doane Lake sediments. To start Spring 2010.

· City Outfall 22B Grouting ISCM – flow reduction of 50%. Dry whether flow and COIs still present. Completed 2007.

· City Outfall 22B Stormwater System and Lateral Lining ISCM – cleanout to started August 12, 2009.  Lining to be completed by fall 2009.

· NFA Enhanced Bioremediation/In-situ Chemical Oxidation ISCM Pilot Study – failed 2007.

· NFA Pumping and Treat ISCM – pilot study to begin summer 2009 following resolution of access issues.

· North Doane Lake IRAM – DEQ requested revised risk assessment. Following approval of risk assessments a focused feasibility study to be developed.

HH/BRA- review complete, DEQ will request the document be revised and resubmitted as part of RI report.

FS- not yet initiated although meetings have been convened to discuss site-wide remedy.  Scope of FS likely to include combinations of soil removal; NAPL zone containment wall and stabilization technologies; and groundwater hydraulic control, containment, treatment, and discharge; site capping.
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